

Communication

Date	7 July 2026
Team ID	XXXXXX
Project Name	OptiCrop - Crop Recommendation System
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp	All Team Members	Discuss daily tasks, assign work, and track progress.
2	Progress Update	Weekly	Google Meet / Microsoft Teams	Team Members & Mentor	Review completed work, discuss challenges, and plan the next sprint.
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub / VS Code	Development Team	Resolve coding errors, deployment issues, and integration problems.
4	Stakeholder Review	Bi-Weekly	Google Meet	Mentor & Team Members	Demonstrate project progress and receive feedback for improvements.
5	Final Demo Rehearsal	Once	Google Meet	Entire Team	Practice the project presentation and verify application functionality.
6	Final Project Submission	Once	GitHub & Render	Team Members & Mentor	Submit the source code, documentation, and deployed application.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the machine learning model with the Flask application.	Tested model loading using Joblib/Pickle and corrected file paths.
2	Deployment issues on Render due to missing dependencies and project structure.	Added requirements.txt, configured Gunicorn, and updated project structure before redeployment.
3	Team coordination and task distribution.	Conducted regular meetings, communicated through WhatsApp, and tracked progress using GitHub.