

Initial Project Planning Template

Date	13 July 2026
Team ID	XXXXXX
Project Name	OptiCrop – Crop Recommendation System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Requirement Analysis	USN-1	As a developer, I want to analyze the project requirements and identify the soil and environmental parameters needed for crop prediction.	2	High	Both Members	29-06-2026	30-06-2026
Sprint-1	Dataset Collection & Preprocessing	USN-2	As a developer, I want to collect the Crop Recommendation dataset and preprocess it for model training.	3	High	Member 1	30-06-2026	02-07-2026
Sprint-2	Machine Learning Model Development	USN-3	As a developer, I want to train and evaluate a machine learning model for crop prediction.	5	High	Member 1	03-07-2026	06-07-2026
Sprint-2	Prediction Module	USN-4	As a user, I want to enter soil and environmental parameters and receive the most suitable crop recommendation.	5	High	Member 1	05-07-2026	08-07-2026
Sprint-3	Web Application Development	USN-5	As a user, I want a responsive web application to access the crop recommendation system.	4	High	Both Members	08-07-2026	11-07-2026

Sprint-3	Result Display	USN-6	As a user, I want to view the predicted crop along with its description.	2	Medium	Member 2	10-07-2026	12-07-2026
Sprint-4	Deployment	USN-7	As a developer, I want to deploy the Flask application on Render so users can access it online.	3	High	Member 1	12-07-2026	13-07-2026
Sprint-4	Testing & Documentation	USN-8	As a developer, I want to test the application, fix bugs, and prepare documentation for submission.	3	High	Both Members	13-07-2026	15-07-2026